Operations Weekly Plan

Operations Weekly
Plan - March 15,
2004
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CDF should have access to collision hall through
Monday

Argon-ethane should start flowing to muon chambers
this afternoon

KEYS BACK IN FRIDAY 1600. Please schedule
weekend work with Dee and Ops

March 15 shutdown:

o IN PROGRESS Callision hall lighting failure west end. Install new circuit to replace electrical feed
that failed in penetration through shielding wall.

o IN PROGRESS Install collision hall plumbing and instrumentation for COT gas recirculation system
Welding schedules for Thursday 3/18 will require nitrogen flush of some Argon-Ethane chambers

« inprogress COT pull/replace wire planes

¢ SVX access-
O

e muon
o IN PROGRESS 2 BSU counters on East side; 1 CSP counter on Top-West side. (requested by

Oleg)
= Akram and Oleg

o CMP maintenance (requested by Lucio)

= inprogressrepair and test individual channels, in particular 3 South Wall, 1 North. (Also
south wall A4.)

0 TDC (requested by Phil)
= in progress we are running short of rev D ecl tdc spares. Eric has proposed outfitting
another crate with rev Fs. It will probably be bOmusc00 (csx, csp).

0 trigger inhibit (requested by Phil)
= Jonathan wants to move the nim crate with the nim-ttl converters for our hardware trigger
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inhibit and recable.
BMU (requested by Phil Schlabach, 8/3/04)
= Check E72 HV (Bob Handler)
= in progress Work on the noisy channels that are (re)connected
CMU (requested by Phil Schlabach, 8/3/04)

= DONE Replace the ASD for OE (E0?), if it becomes noisy again before the shutdown
there will be some investigation beforehand

CMX (requested by Phil Schiabach, 8/3/04)

= |f we can get to them and personnel are available we would work on a couple of bad
patchesin O, 4W and attack 5W (keystone), as the plug will be open for other work, this
will be difficult

0 DONE Muon Telescope Removal (requested 2/13/04 by Hyunsoo)
Test trigger inhibit system for muon scintillators (Phil S)

O

O

O

O

o caorimeter

o DONE Investigate and fix the no-readback problem of an east sde WHU Pisa box (requested
3/10/04 by Willis Sakumoto)

0 disconnect noisy pin diode for east plug (requested 3/5/04 Diego Cauz in day shift elog)
(OK if does not happen during March 15 shutdown)

= needs east toroid out
0 thefollowing requested by Fotis

= hot WHA pmt on wedge 8East. We'll need a4 hour access to investigate and maybe
replace the pmt if needed. For the work we'll need the monkey bars installed above the SE
plug and the east toroids moved out.

» Fotisand Nikolay
0 Requests from Willis Sakumoto and Larry Nodulman (2/16/04)

= CEM work
= CEM wedge 02E towers 4 and 5 PMT and base checkout -- gains have been drifting
= Requirements NE muon walls out to access wedge 02E PMTs
= Timeestimate: under 1 shift
= Personnel: Argo-Bob Wagner (and Larry N. as buddy)

= CPR upgrade work

= |IN PROGRESS Pull an arch to make measurements for CPR upgrade
Open SE central arch on Thursday 3/18

= Install a production phototube box for the CPR upgrade. Thisisto check the
placement of the box, establish the installation procedure, measure the time it takes,
etc.

= DONE EM timing repair
= WHA sourcing -- 24 Feb 2004 shutdown
= Job: source WHA to check for any gain degradation.

= Requirements: solenoid must be on, so it is preferable to do this at the very
beginning of the access.

= Time: if all goeswell, about an hour. However, Nikolay says could be up to 3
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hours
= Personnel: Fotis Ptohos and Nikolay Luzhetskiy

= Hadron timing work
POSTPONED PER WILLIS

= Personnel: Fotis, Minjeong and Nikolay

= Plug work
= NW plug rack: work on two dead channels and two noisy ones
= Requirements: west toroids need to be out
= Time: 3-4 hours

= Central work
= channelsin variouslocations for the CHA and WHA
= Requirements: north and south muon walls open
= Time: 2-3 hours

PEM pmt/electronics check (Vivek and Mark M could not fix)

= PEM west wedge 15 tower 1. possible termination problem - sometimes see
large fraction of plug laser energy in second bucket

= Requirements: west toroids open, accessto PMT box 9
= Time: 1 shift
= Personnel: Howard Budd, Willis
= Central Pisabox work
= Job: general maintenance of central PisaHV distribution boxes
= Personnel: Nikolay and Buddy
= Time estimate: about a shift
Plug Sourcing --> Thursday, 3/18 after 10 pm <--

= Job: mini-sourcing of the PEM, PHA, and PPR (all source tubes, but only
one layer)

= Requirments: solenoid off and at start of shutdown (source area needs to
roped off if people are present)

= Timeestimate: 5 hours

= Personnel: Alexei Sedov and Oscar Gonzalez L opez
SMX work

= Job: fix dead channelsin the system, various locations

= Timeestimate: 1 shift

= Personnel: Karen Byrum and Mike L.

o forward detectors
= IN PROGRESS replace BSC east/west counters

( previous schedules | Ops Managers | CDF Operations | BO Homepage | CDF Homepage | Fermilab at
Work )
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